
 CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE 

Project: Preliminary and Final Design Services  NO INTERVIEW 

STA 0131-057 (17881)   SH 13 Rifle To Rio Blanco County Line Design Engineering  

CDOT Region 3 
   
  PUBLIC NOTICE PHASE 

                    FIRST ADVERTISEMENT                                         2/16/2012 

  SECOND ADVERTISEMENT     2/23/2012 

SUBMIT SOI      *       3/1/2012 

 

SHORT- LIST / FINAL SELECTION PHASE 

 

  SHORT LIST SELECTION BOARD MEETING                        3/14/2012 

CHIEF ENGINEER SELECTION APPROVAL     3/16/2012   

NOTIFICATION                                                          3/19/2012 

   

                        NEGOTIATION PHASE 

 

  #1 FIRM   SUBMIT FINANCIAL PACKAGE *    3/30/2012 

  AUDIT REQUESTED     *     4/2/2012 

  AUDIT COMPLETED          4/13/2012 

  COST NEGOTIATION MEETING  *     4/13/2012 

  FINAL CONTRACT PHASE  

 

  CONTRACT APPROVAL/EXECUTION        5/1/2012 

 

             *Activities that involve consultant   


